
 
Gary-Darran Drainage Project 

Date Lasted Edited: Thursday, July 02, 2015 

Gary-Darran Drainage – City of Gulfport In-House Project 

Project Start Date 2-09-15 

Crew begins construction on 2-10-15. Excavation begins at Wilson Blvd. Looking East. 

 



 

Looking down stream at drainage tie-in from Beginning of project (BOP)

 

First joint of 24” pipe placed. Crew setting up in morning to resume pipe laying operation. 

Looking West towards B.O.P. 2-11-15  

 



 

 

End of the line at STA 18+28. All pipe in ground. 

Crew working on forming up last pedestal inlet 

 

Upstream stub-out at STA 18+28, 6-8-15 

Crew working on forms STA 18+28 

 

Crews doing some dress work on ditch under poor soil conditions. 



6-11-15 

Concrete crew doing form work. 

 

Crew is forming up walls of inlet at 18+28 

 

Concrete crew forming top of Pedestal #6. Inlet is close to being poured out.  


